



# Northleach with Eastington Neighbourhood Plan

Update April 2015

Chris Hancock


# Contents

- 1 The beginning
- 2 Data gathering
- 3 Analysis
- 4 Next steps



# 1 The beginning

- Oct 2013 - Town Council resolves to prepare a plan
- Aim - to give the community a say and control over the future development of the town until 2031
- Feb 2014 - CDC confirm designation of the Parish as the plan area



# 2 Data gathering

- Open days at Westwoods and Cotswold Hall over 4 days in June/July 2014 and at Charter Fair
- Consultation with Primary school and other local groups
- Questionnaire delivered August 2014
- Culminating in publication of the State of the Parish report October 2014




## **Northleach**

### **State of the Parish Report**

By Northleach with Eastington Town Council

# 3 Analysis



- Planning workshop held October 2014
- Steering Group receives Vision document from consultants
- 2015 - Steering Group engages with landowners, CDC and Highways to establish their views and aspirations
- Steering Group examines options for green routes and for town centre

# 4 Next steps

- May 2015 - public exhibition of Vision for the town - informed by public consultations, SoP report, planning workshops, etc
- May - June - consultants prepare draft plan for formal six-week statutory consultation
- September - prepare final plan for submission to Inspector
- Following approval - REFERENDUM